
 
 
 
 
 
 
 

PERMANENT BUILDING COMMITTEE 
REGULAR MEETING 

TUESDAY, OCTOBER 12, 2004 
 
 
 

Members Present:  Robert Thiesing, Chairman, Gary Blanchette, Paul Critchley, 
Douglas Flamino, Dennis Frawley, Katherine Heminway, Gary Magnuson, Peter Welti 
 
Members Absent:  Robert Clements, Lori Spielman, Daniel Tutko 

 
Others Present:  D. Moser-Moser Pilon Nelson, R. Pagani 
 
Chairman Robert Thiesing opened the meeting at 7:30 pm. 
 
Approval of Minutes 
 
MOTION (FLAMINO) SECONDED (HEMINWAY) AND PASSED TO APPROVE 
THE MINUTES OF THE REGULAR MEETING OF SEPTEMBER 14, 2004 AS 
WRITTEN.  CRITCHLEY ABSTAINED. 
 
Windermere School 
 
Nothing to report. 
 
High School Project 
 
Douglas Flamino reported on a meeting that was held between town officials, Moser 
Pilon Nelson, school administration, lawyers and Haynes Construction.  The punch list 
items were reviewed and a detailed schedule received.  They are showing Friday, October 
15 as final date for classrooms being occupied, October 20 for lobby and vestibule in 
auditorium to be completed, and October 29 for auditorium completion.  A November 1 
project completion date is being shown.  There were two requisitions that were discussed 
at this meeting.  The August requisition has two outstanding lien waivers.  They are from 
subcontractors that refuse to sign the waivers; however, Haynes is showing proof of 
payment for these amounting to $3,000.   
 
 
 



Permanent Bldg. Comm. 
October 12, 2004 
Page 2 
 
 
The September requisition is for $140,000 and there are no lien waivers because the 
August requisition has not been paid.  . The lawyers recommended that the August 
requisition be paid in 5 days and the town has 45 days to pay the September requisition.   
 
The balance for the project is $150,000 with retainage of $753,805.  Haynes may be 
looking to reduce that retainage but there are still some items in dispute that may have to 
go to arbitration.  The lawyers have recommended approving these two requisitions and 
then looking for itemized detail on the disputed items.  There are four lists to be made up, 
warranty items, punch list items, training that needs to be done, and items that are just not 
completed.   
 
MOTION (FLAMINO) SECONDED (WELTI) AND PASSED TO APPROVE 
REQUISITION #27 TO HAYNES CONSTRUCTION FOR THE HIGH SCHOOL 
PROJECT IN THE AMOUNT OF $192,156.17. 
 
MOTION (WELTI) SECONDED (CRITCHLEY) AND PASSED TO APPROVE 
REQUISITION #28 DATED 10/8/04 TO HAYNES CONSTRUCTION FOR THE 
HIGH SCHOOL PROJECT IN THE AMOUNT OF $138,823.95 PENDING 
RECEIPT OF LIEN WAIVERS FROM #27. 
 
The balance to finish is $155,000. 
 
Doug Moser stated that the sign off sheet needs to be started.   
 
Mr. Thiesing read a letter from Pinnacle One proposing a price for temporary clerk of the 
works for the project now that Mr. Pagani has resigned the position.  The price received 
is $2,500/week which is very high.  It was agreed that the chairman would write a letter 
to the Board of Finance asking their permission to keep Mr. Pagani on a part time basis as 
clerk of the works for the next two or three months to close out the project.  
 
The auditorium seating is being painted and is to be completed this week. 
 
Storage Building – The power problem has been resolved and it is basically completed, 
there is no requisition this month. 
 
Moser Pilon Nelson Invoices  
 
MOTION (WELTI) SECONDED (HEMINWAY) AND PASSED TO APPROVE 
INVOICE TO MOSER PILON NELSON IN THE AMOUNT OF $660 FOR HIGH 
SCHOOL LITIGATION WORK FOR THE PERIOD 8/28/04-9/24/04. 
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MOTION (BLANCHETTE) SECONDED (FRAWLEY) AND PASSED TO 
APPROVE MOSER PILON NELSON INVOICE IN THE AMOUNT OF $2,625 
FOR HIGH SCHOOL STORAGE BUILDING WORK FROM 8/28/04-9/24/04. 
 
MOTION (FRAWLEY) SECONDED (BLANCHETTE) AND PASSED TO 
APPROVE MOSER PILON NELSON INVOICE IN THE AMOUNT OF $7,786.38 
FOR THE HIGH SCHOOL PROJECT FOR WORK DONE FROM 8/28/04-9/29/04 
 
The Chairman informed the Committee that Dr. Packman and the First Selectman have 
bee in contact with the State Dept of Education regarding the design plans for the fields.  
The first Selectman and Town Engineer are working on this requirement. 
 
ADJOURNMENT 
 
MOTION (FRAWLEY) SECONDED (HEMINWAY) AND PASSED TO 
ADJOURN THE MEETING AT 8:30 PM. 
 
Submitted by _______________________ 
                             Lori Smith, Clerk 
 
 
 
 


